

COMOROS

FY24 Progress

Component: Revenue

Module: RM II – Revenue Administration

Project Manager: Ramarozatovo, Anthony

Key Progress in FY24:

Main risks were identified, and a compliance improvement plan was developed and adopted by the authorities. Capacities in term of reform management were strengthened. Support was provided to the newly established large and medium-sized taxpayers' office, especially on monitoring tax filing rate and tax arrears collection. Finally, the roadmap to interconnect the tax and customs administrations were proposed with a view to exchange data and expand the tax base. A diagnostic mission and the peripatetic LTX based in Mauritius will assist tax and customs administrations in developing a reform strategy and implementation timeline within the framework of the GPFP project. Its full implementation will be realized over the course of the new GPFP project.

Cross-cutting Priority Activity:

N/A

Coordination/Cooperation:

AFS work plan supported the implementation of the RMTF diagnostic mission's (September 2021) main recommendations. Timing of AFS activities, including the LTX's work plan, is coordinated with the project. The legacy RMTF project interacted closely with the WBG, AfDB, EU and AFD (ad hoc meetings, document review, work plan sharing, etc.) and this is expected to continue through the GPFP. The activities of the CD project supported structural benchmarks for the current IMF ECF program.