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Nigeria 

FY24 Progress 

Component:  Revenue 

Module:  RM II – Revenue Administration 

Project Manager: Paulo Paz 

Key Progress in FY24:  
Since FY23, a Long-Term Expert (LTX) has supported Nigeria’s reforms, and since April 1, his support 
has been financed under the GPFP. From April 24 to May 7, an HQ-led mission helped the authorities to 
design a multi-year reform plan, focused on the main weaknesses identified by a prior TADAT 
assessment. This reform plan will form the basis of the CD through the GPFP project over the medium-
term, which will be also integrated with AFW2 deliveries. 
 
Coordination/Cooperation: 
The AFW2 LTX participated in the HQ-led mission and will fund some of the activities agreed with the tax 
administration. The Res Rep’s office hosted a meeting with the donor community in Abuja to inform the 
partners about the main findings, build synergies, and agree in further cooperation. 
  


